

PROJECT BID TABULATION



Project: **Softball Field Drainage**
 Project Location: **West Florida HS**
 Architect / Engineer: **KHA Civil Engineerig**
 District Project Manager: **Richard Lyons**

Bid Date: **04/03/25**
 Bid Time: **2:00 PM**

Required Documents			Bidders:	Bear General Contractors	Chavers Construction	5M Construction	ISS American South	Perdido Grading & Paving	Santa Rosa Site & Pipe	Site & Utility	
Acknowledge Addenda	Qty.	0	Items Provided (Y/N)								
Bid Bond				Y	Y	Y				Y	
Public Entity Crimes Statement				Y	Y	Y				Y	
Trench Safety Addendum				Y	Y	Y				Y	
Certification Regarding Debarment				Y	Y	Y				Y	
Non-Collusion Affidavit				Y	Y	Y				Y	
Site Visit Affidavit (If required)				Y	Y					Y	
Bid Amounts			Recorded Amounts								
Additions/Deletions Written on Outside of Envelope				\$0	\$0	\$0				\$0	
Base Bid Proposal Amount				\$286,506	\$67,500	\$59,835.18	NO BID	NO BID	NO BID	\$87,500	
Total Base Bid				\$286,506	\$67,500	\$59,835.18	\$0	\$0	\$0	\$87,500	
Add Alternate #1	Mark X if accepted										
Add Alternate #2											
Add Alternate #3											
Add Alternate #4											
Add Alternate #5											
Add Alternate #6											
Total Base Bid & All Alternates											
Total Base Bid & Accepted Alternates											

Final Review:

M. K. Lyons
 Director, Facilities Planning

Richard Lyons
 Project Manager

[Signature]
 Architect / Engineer

Add Alternate #1: _____
 Add Alternate #2: _____
 Add Alternate #3: _____
 Add Alternate #4: _____
 Add Alternate #5: _____

Bids Opened by: *Michelle McKee*

Bids Witnessed by: *[Signature]*

Bids Evaluated by: *[Signature]*

Bid Award Recommendation:

Recommend bid award to 5M Construction Resources, Inc., low bidder, for a bid total of \$59,835.18.

Failure to file a protest within the time prescribed in Section 120.57(3) Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond, shall constitute a waiver of proceedings under Chapter 120 Florida Statutes.